
.to
I

V

October 8, 1992

f

Mr. Steve Nwabuzor,

Dear Mr. Nwabuzor,

P.'iniea on fiecycJsc Pape.-

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

EMERGENCY RESPONSE BRANCH
9311 GROH ROAD, ROOM 216 
GROSSE ILE, Ml 48138-1697

Ph.D., Die
Engineering Services, Inc.
19135 Allen Road, Suite 101 
Trenton, Michigan 48183-1066

Thank you for your correspondence dated September 29, 1992, 
concerning the above referenced site. As we discussed last week, 
the U.S. ERA has agreed to extend the completion date under 
Paragraph 4, of the Administrative Order by Consent (AOC), dated 
March 23, 1992.

598060  
REPLY TO ATTENTION Or. 

HSE-GI

us EPA RECORDS CENTER REGION 5 .
£ G i

Under the AOC, removal activities were to have been completed 
within 60 days upon the Agency's approval of the Work Plan. The 
Work Plan was approved on June 8, 1992, and work was to commence 
five calendar days later. This created a completion date of 
August 12, 1992. As you have described, many delays have kept 
the project from continuing in accordance with the project 
schedule set forth in the Work Plan. Therefore, an additional 90 
days shall be granted to allow final completion of removal 
activities at the site. It is now expected that all removal 
actions will be completed by December 11, 1992.

Respectful- Lw'

Re: Schreiber/Caravan Drum Site, Detroit, MI

,z'

Peter Guria
On-Scene Coordinator

cc: N.Zusman, ORC
Mr. Chuck Rosa, Schreiber Corp.
Mr. Robert Charleston, Caravan Technologies

If you have any questions or require additional information, 
please feel free"^o contact me.

/




